Weather and Water Goal Team
Action Tracker

Updated on

March 23, 06 SS

Boulder Meetings |W&W Goal Team Boulder Meetings 4/5-6/2006
S NWS will provide ISOS definition to NOAA Budget .
1 ISOS Definition Office with a copy to PA&E and DCO - NERON OPEN 3/31/2006 NEC 2/9 George Smith
Space Weather Requirements review and evaluation of BAA to
2 p Review NOAA Budget Office - Email to Ron Z to craft OPEN 3/31/2006 NEC 2/9 George Smith
response for George
Cooperative Institute Goal Team Leads are to present information about
3 P . their Goal team to the CI directors and discuss OPEN 4/3/2006 Ward Seguin
Annual Meeting . .
possible areas of collaboration.
NSTEP Team Propose individual members to serve on the five
4 START teams (waiting for Dennis to tell us how to OPEN Percy Thomas Dennis McCarthy
Member Call
respond)
5 RC erltlng Nomln_ee required for Research Council Writing OPEN Paul Hirshberg George Smith
Committee committee
All Goal Program Managers will need to identify and
6 CASA NOSA Updates focus on all three of these areas: data/information OPEN Rob Mairs Program Managers
management systems, observing systems, and
observational requirements.
W&W Transition |Form transition teams one month before first .
! Team Formation |transition team status reports due (Action # 8) OPEN 5/9/2006 Mary Glacken Ward Seguin
First Transition Team .
8 Reports Transition project quad charts due to PPI OPEN 6/6/2006 Mary Glacken Ward Seguin
9 Transition Plans  [Transition plans due to PPI OPEN 9/30/2006 | Mary Glacken Ward Seguin
Request PPI to conduct an assessment of how 3/31/2006 - |\ Program _
1 PPBES Assessment [syccessful initiatives/proposed changes submitted as | Open Report on Managers George Smith
part of the PPBES cycle have been. progress
T Managers participate and /or brief both senior NOAA 3/31/2006 -
Participation in . . ) WW Program .
2 : : e officials and Congressional staffers. Allow this to Open Report on George Smith
Legislative Briefings . . Managers
happen during the budget formulation process. progress
Goal Level Quarterly 8/31/2006 - WW Program .
3 e . o Open Report on George Smith
Briefings Investigate the feasibility of Goal Level quarterly Managers
- : progress
briefings on the annual operating plans.
Quarterly Meeting of 3/31/2006 - WW Program _
4 Program Open Report on M Ward Seguin
Coordinators Arrange quarterly meeting of the Program Managers progress anagers
Goal/Subgoal 8/31/2006 - |\, Program )
5 Coordination Open Report on Managers George Smith
Facilitate Goal/ Subgoal Coordination progress 9
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3/31/2006 -

6 Staffing Issues Establish a process to form and staff W&W teams to In Report on WW Program Ward Seguin
Lo Process Managers
address major issues progress
S Gutof L ey
1WW6 EC2 Mexico Mercury Plan AT . OPEN PDM Steve Fine
. Contamination in the Gulf of Mexico" to inform DoC
with Ecosystems .
and OMB of issues.
|OCM Plan Ecosystems, In collaboration with other Mission goals
2EC10 Development and Fleet Services, develop plan for Integrated OPEN PDM Paul Scholz
Ocean and Coastal Mapping (IOCM).
3CL2 USDP Establishment Climate, is to establish the US Drought Portal using OPEN PDM Gary Carter
products from NIDIS.
4CL 3 MoDlztulre Sensor Climate, is to deploy Soil Moisture Sensors on all 114| OPEN PDM Gary Carter
ployment CONUS Climate Reference Network Sites by FY12.
5CL 4 NOAA NIDIS Team |Climate, is to examine feasibity of establishing NIDIS OPEN PDM Gary Carter
Team in FY06
. W&W, in coordination with Climate and C&T, )
6WW11 CL6 CT3 STl Investment in leverage STl investment in Meteorological Data OPEN 4/7/2006 PDM Marty Ralph/Dennis AQ,EMP, HYD
MADIS \ L ) McCarthy
Ingest System's (MADIS) transition to operations.
W&W, In coordination with other Mission Goals,
ISOS Plan develop plan to for NOAA's Integrated Surface .
TWWiL Development Observing Systems (ISOS) for use in FY09 process. OPEN PDM George Smith
Linked with WW-11 and WW-2
W&W, provide additional definition for the NOAA
NERON Project  [Environmental Real Time Observation Network .
8ww2 Definition (NERON) Project consistent with ISOS. Linked to OPEN PDM George Smith
WW-1
W&W, will re-examine the lightning detection
GLM requirements the FY09 process. Provide
9WW3 SAT1 Recommendation as [recommendation for retaining of deleting GLM OPEN PDM Frank Kelly
GOES Requirement |(Geostationary Lightning Mapper) as a GOES
requirement. Link to WW-9 and SAT-1
W&W, will partner with NIST and other Wildland Fire
10 WW 4 Reduced Scale Fire [community members to implement a reduced scale OPEN PDM Dennis McCarthy
Weather Model fire weather model using NOAA infrastructure to
deliver product on scene.
W&W, will assess NOAA's operational requirement
11 WW 5 Space Weather for space weather _services and feasibility of BAA OPEN PDM Ron Zwickl
Assessment proposals to sustain current space weather products
and services.
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Eliminate Redundant

W&W, will eliminate redundant capability from
radiosondes and water vapor sensors by eliminating
unnecessary radiosonde launches. By the end of

. Dennis
12 WW 7 Radiosondes and FYQ7 evaluat(_e hoyv models respond to watgr vapor OPEN PDM McCarthy/Fred
Water Vapor Sensors |derived data, implications of forecasters using differnt Toenfer
Capabilities data source and reaction of US weather enterprise; p
and use evaluation to develop implementation plan.
Linked to WW-8
Identify Savings from W&W, in coordination with C&T, will develop plan to Dennis
13wWws8 CT2 y =avings 1 apply savings from redundant capability elimination in| OPEN PDM McCarthy/Fred
Sensor Elimination
WW-7. Toepfer
Determine W&W, will collaborate with other Goals to determine
Subsystem requirements for the three Integrated Ocean
14 WW 9 ) Observing System (I00S) subsystems (observation, OPEN PDM Paul Scholz
Requirements for . )
100S modeling and analysis and data management and
communications (DMAC)) including requirements for
satellites. Link to WW-3
Tri Agency
Atmospheric W&W, will incorporate the results of the Tri-Agency
15 Ww 10 Workshop Results [Atmospheric Workshop and any subsequent OPEN PDM Fred Toepfer
Incorporation agreements in the FY09 process.
Local Forecast and . L . .
16 WW 12 Warnings W&W, in coordination with NWS, will develop OPEN PDM Dennis McCarthy
Restruct alternatives and provide recommendations on LFW
estructure restructuring consistent with existing NWS regions.
17WW13 ELTS Katrina W&W, WI|| fund operation and malnter_1ance of _ OPEN PDM Don Jiron
Supplemental Funds |various items under emergency supplimental funding.
Assess implications on this on W&W portfolios.
Incorporate IRT  |Satellites, will incorporate results of Independent
NOSC Review Review Team's (IRT) follow up to NOAA Observing
18SATL  WwW3 Results in FY09 |Systems Council (NOSC) review of GOES-R OPEN PDM Frank Kelly
Process Requirements in FY09 process
Do Not Fund
Integration of Satellites, will not fund integration of LANDSAT
19 SAT3 LANDSAT Sensors |sensors on NPOESS satellites and work with Federal| OPEN PDM Fred Toepfer
on NPOESS partners to ensure LANDSAT data continuity. Any
Satellites implications for W&W?
O&M for P-3 Aircraft . - . .
20ELTS8  WW 13 Purchased under Fleet Ser\{lces, will include O&M funding for FYQ8 for OPEN PDM Marty Ralph/Jim
Katrina Fund any P-3 aircraft procured under emergency Katrina Meagher
atrina Funds funding. Link to WW-13
. Fleet Services, in colaboration with other Mission
Sea and Flight Hours goals, will develop performance measures to Marty Ralph/Jim
21FLTL Usage Performance measure efficiency of NOAA Days at Sea and Flight OPEN PDM Meagher/Gary Carter

Goals

Hours usage. We should pull something together
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"One NOAA" Web

Program Support, will develop alternatives with
activities, costs and schedules for consolidating and

22PS4 Page organizing NOAA's Web assets to support the "One OPEN PDM Marty Ralph
9 NOAA" concept and improve delivery of products,
services and information. Look at LFW and STI
pieces of AWIPS.
s . Leadership, in coordination with Emergency
Finalize Incident Response program and PA&E, will finalize the
23LDR1 Miérg?lgn;gnt Incident Management CONOPS. Should be link with OPEN PDM Dennis McCarthy
LFW (emergency response)
Shut Down Space NWS, using NWS Instruction 1-1002, termination of
24 NWS 1 P NWS Info Services Procedures, notify Space OPEN PDM Ron Zwickl
Weather -
Weather customers of loss of service.
Eesﬁ(?;t:ir:);()s Transition Board, in coordination with all goals, will
25TRN 1 pp . develop a plan to identify and evaluate candidates for| OPEN PDM Ward
Transition ID and o -
transition of research to applications and ensure
Evaluate ) o . L
effective transitioning of critical capabilities.
OFCM, will review Federal Meteorological data
26 OFCM 1 Meteorolo_glce}l Data assmlat!on and data management requwements_ OPEN PDM Steve Schofield
Coordination and provide results to appropriate goals - W&W will
get copy of the report.
Stakeholders Input to|LOs, GTs, and FACA Committees provide
FY09 AGM stakeholder input summaries to PPI CLOSED | 2/23/2006 Program Managers Program Managers
Cooperative Institute
for the Gulf of CLOSED TBD George Smith George Smith
Mexico Designate Goal Team representative to committee.
AGM Goal Team and PMs and LOS
Line Office Working session to review corporate priorities with CLOSED | 2/28/2006 C (George Smith) PMs and LOs (George Smith)
Workshop PPI. GT Leads present 15 minute views on priorities. 9
FY08 Process Submit challenges and successes from the FY 08
. process with recommendations for the FY 09 process| CLOSED 3/3/2006 Kevin Amos Ward Seguin Ward Seguin
Review Inputs Due . . )
for discussion at the review.
NPOESS Review |-/0vide nominees to supportforan NPOESS overmun| o een | 330006 | George Smith George Smith
review Mike Mignogno
POP Concurrence |Goal Team Leads are to send an email to PPI OPEN 3/8/2006 paul Doremus George Smith

Memo

acknowledging concurrence with the POP
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Stakeholder

NOAA is seeking input on priorities for its next five-
year planning cycle. The agency is collecting views

Participants

Nominees to help PPI refine CASA NOA Software

) h : OPEN 3/9/2006 Steve Schofield
Comments on emerging programmatic and managerial trends
and alternative solutions.
This review will present challenges and successes
FYO08 P.rocess from the FY OE_B programming process and provide OPEN 3/13/2006 Kevin Amos George Smith
Review recommendations for improvement for the FY 09
programming process.
Performance performance .
Measures _ OPEN 3/15/2006 Megsures Ward Seguin
Define W&W Performance Measures Working Group
CASA NOSA OPEN 3/24/2006 Rob Mairs Alan Leonardi and

Rich Lataitis
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